GLENVIEW INCIDENT STATUS SUMMARY
Thursday, October 7, 2010 - 16:00 hours

Number of sites requiring debris removal- 34 private home sites destroyed, 1 private home site with
major damage and additional public areas affected.

Notables:

34 of 35 private home owners, ninety-seven percent, have formally registered for the program and
one verbal approval was received. The project also received written confirmation from the City of
San Bruno for removal of the playground and trees in the public park area.

Day 13 of debris removal: Debris removal was completed on three private home sites. To date,
debris removal has been completed on eighty-three percent of the properties signed up for the
program. Three removal crews continue to work on site conducting removal activities, including
dust control. Air monitoring activities continue in the work area and surrounding community.

Debris Removal was completed at the following addresses today:
1690 Claremont Drive
1115 Glenview Drive
1121 Fairmont Drive

The Numbers - Day 13 of the Glenview Incident:

Private Home Sites requiring debris removal. Change of 0
Sites registered for the removal project. Change of +1
Sites documented. Change of +2

Asbestos surveys completed. Change of +2

Debris removal completed. Change of +3

Sites sampled. Change of 0

Sample results approved. Change of +4

Erosion control completed. Change of 0

Approved by San Mateo Co. as ready for a building permit.
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Reporting Tonnage and Truckloads totals for 10/6/10:

MATERIAL DAILY TOTAL TOTAL TO DATE

metal (recycled) 9.91 tons / 1 truckload 106.32 tons/10 truckloads
concrete (recycled) 231.73 tons / 10 truckloads 2750.14 tons/120 truckloads
debris and soil (disposed) 182.49 tons / 9 truckloads 2007.52 tons/101 truckloads
ash debris* (disposed) .02 tons / 2 truckloads 740.02 tons/21 truckloads

wood and chips (recycled) 0.00 tons /

totals 424.15 tons/ 22 truckloads 5604.00 tons/ 252 truckloads



